

# SCIT

## School of Computing & Information Technology

### Group Members

| Std Number | Name         | Email                | Signature |
|------------|--------------|----------------------|-----------|
| 9967485    | Xicheng Yang | xy071@uowmail.edu.au |           |
| 9964174    | Ruonan Qiu   | rq280@uowmail.edu.au |           |
| 9987988    | Ziyao Wang   | zw332@uowmail.edu.au |           |
| 8771613    | Kaiqi Zhang  | kz928@uowmail.edu.au |           |
|            |              |                      |           |
|            |              |                      |           |

### Weekly Tasks (to be completed week by week)

| Week | Task                                                           |
|------|----------------------------------------------------------------|
| 2/4  | Group formation – first formal meeting                         |
| 5    | Project evaluation and selection; Week 5 progress presentation |
| 6    | Requirements elicitation and project charter                   |
| 7    | Scope definition, stakeholder analysis and communication plan  |
| 8    | WBS, ProjectLibre schedule and risk management                 |
| 9    | Cost/effort estimation and prototype design                    |
| 10   | Prototype development and project monitoring                   |
| 11   | Change management, testing and finalisation                    |
| 12   | Final presentation and assessment submission                   |



## Week 4 Meeting Agenda

Date:

18/08/2026 Time: 8:30 AM

Members Present:

Xicheng Yang, Ruonan Qiu, Ziyao Wang, Kaiqi Zhang

Members Absent:

None

Items:

- Assign weekly tasks
- Compare weekly schedules for meeting times
- Allocate team roles
- Any other business (fill in sheet)

### Member Roles

| Name         | Role                        | Tasks                                                                                                          |
|--------------|-----------------------------|----------------------------------------------------------------------------------------------------------------|
| Xicheng Yang | Project Manager             | Coordinate group activities, organise meetings, manage overall progress and communicate with the tutor/client. |
| Ruonan Qiu   | Business & Requirements     | Review business needs, compare proposed projects and assist with requirements analysis.                        |
| Ziyao Wang   | Planning & Risk Coordinator | Support project evaluation, schedule planning and initial risk identification.                                 |
| Kaiqi Zhang  | Prototype & Version Control | Consider prototype feasibility and prepare version-control/project workspace arrangements.                     |

### Other Business

Reviewed the three proposed CoastLink Council projects.

Discussed project complexity, business value and prototype feasibility.

Agreed to further evaluate Project 2 as the preferred option.

Discussed preparation for the Week 5 verbal progress report.

Identified the need to obtain more detailed requirements from the client.

### Goals for next week

Complete evaluation of all three project options.

Finalise project selection.

Prepare the Week 5 progress report.

Identify initial project objectives, requirements, issues and risks.



## Week 5 Meeting Agenda

Date:

25/08/2026 Time: 8:00 AM

Members Present:

Xicheng Yang, Ruonan Qiu, Ziyao Wang, Kaiqi Zhang

Members Absent:

None

Items:

- Assign weekly tasks
- Compare weekly schedules for meeting times
- Allocate team roles
- Any other business (fill in sheet)

### Member Roles

| Name         | Role                        | Tasks                                                                             |
|--------------|-----------------------------|-----------------------------------------------------------------------------------|
| Xicheng Yang | Project Manager             | Coordinate project progress, meeting activities and next-stage planning.          |
| Ruonan Qiu   | Business & Requirements     | Refine initial requirements and assist with project scope and business analysis.  |
| Ziyao Wang   | Planning & Risk Coordinator | Prepare initial schedule planning and identify key project risks.                 |
| Kaiqi Zhang  | Prototype & Version Control | Review prototype scope, end-to-end scenario and repository/version-control needs. |

### Other Business

Completed the evaluation of the three proposed projects.

Selected Project 2: Community Facility and Maintenance Management System.

Prepared the Week 5 verbal progress presentation.

Identified initial project objectives and preliminary requirements.

Discussed current issues, including unclear detailed client requirements and possible scope expansion.

### Goals for next week

Confirm detailed requirements with the client/tutor.

Begin the project charter and scope statement.

Identify stakeholders and major risks.

Start the WBS and ProjectLibre schedule.

Define the prototype's main end-to-end scenario.



## **Week 6**

Date:

01/09/2026 Time: 8:30 AM

Members Present:

Xicheng Yang, Ruonan Qiu, Kaiqi Zhang

Members Absent:

Ziyao Wang

### **1. Tasks that you completed this week**

- Worked on collecting the main requirements for the project.
- Identify stakeholders and major risks.
- Organised and documented the requirements we collected.
- Started working on the project charter, including the project goals, objectives, scope, and key stakeholders.

### **2. Our group:**

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☒ worked enough this week

### **3. Our group:**

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☒ met this week's goals

### **4. Our group:**

- ☐ is not functioning well
- ☒ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

- Make the requirements clearer.
- Communicate with stakeholders more regularly.
- Clearly define the project scope.
- Keep our documents organised and updated.

Goals for next week

- Define what is included and excluded from the project.
- Make a communication plan.
- Review the project scope and communication plan with the team.



## **Week 7**

Date:

08/09/2026 Time: 3:00 PM

Members Present:

Xicheng Yang, Ruonan Qiu, Ziyao Wang, Kaiqi Zhang

Members Absent:

None

### **1. Tasks that you completed this week**

- Defined the project scope, including what is included and excluded from the project.
- Completed the stakeholder analysis and identified stakeholders' needs and influence.
- Developed a communication plan for the project.
- Reviewed the project scope and communication plan with the team.
- Updated and organized the project documents.

### **2. Our group:**

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☒ worked enough this week

### **3. Our group:**

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☒ met this week's goals

### **4. Our group:**

- ☐ is not functioning well
- ☒ is functioning but needs improvement
- ☐ is functioning effectively

**We need to improve**

- Communicate more regularly and clearly within the group.
- Complete assigned tasks on time.
- Check that all project documents are consistent and up to date.

**Goals for next week**

- Develop the Work Breakdown Structure (WBS).
- Create the project schedule using ProjectLibre
- Identify and analyse the main project risks.
- Assign responsibilities and deadlines for the next project activities.



## **Week 8**

Date:

15/09/2026 Time: 8:30 AM

Members Present:

Xicheng Yang, Ruonan Qiu, Ziyao Wang, Kaiqi Zhang

Members Absent:

None

1. Tasks that you completed this week

- Developed the Work Breakdown Structure (WBS) by breaking down the project scope into smaller, manageable tasks and deliverables.
- Created the initial project schedule in ProjectLibre, defining task durations, sequences, and dependencies based on the WBS.
- Conducted a risk identification workshop to list potential project risks related to scope, schedule, and resources.
- Performed a qualitative risk analysis to assess the probability and impact of identified risks and documented them in the risk register.

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☒ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☒ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☒ is functioning effectively

We need to improve

- Ensure all team members are familiar with the ProjectLibre file and understand the task dependencies.
- Refine the risk mitigation strategies to be more specific and actionable.

Goals for next week

- Begin cost and effort estimation for the project tasks.
- Start designing the user interface for the main prototype screens.
- Finalise the risk management plan and get team agreement.



## **Week 9**

Date:

22/09/2026 Time: 8:30 AM

Members Present:

Xicheng Yang, Ruonan Qiu, Ziyao Wang, Kaiqi Zhang

Members Absent:

None

### **1. Tasks that you completed this week**

- Began estimating the effort and cost of the main project tasks using the WBS and project schedule.
- Drafted the user interface design for the prototype's main booking screens and reviewed the end-to-end booking scenario.
- Reviewed the risk register and refine the proposed responses to the main scope, schedule and resource risks.
- Discussed the prototype implementation scope and identified the features needed for a functional demonstration.

### **2. Our group:**

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☒ worked enough this week

### **3. Our group:**

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☒ met this week's goals

### **4. Our group:**

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☒ is functioning effectively

We need to improve

- Make the effort and cost estimates more specific and record the assumptions used.
- Confirm the prototype screens and responsibilities before implementation.
- Keep the schedule and risk register aligned with the work actually completed.

Goals for next week

- Complete and review the cost and effort estimates.
- Finalise the main prototype screen designs and booking workflow.
- Begin implementing the functional booking prototype.



## Week 10

Date: \_\_\_\_\_ Time: \_\_\_\_\_

Members Present:

---

Members Absent:

---

1. Tasks that you completed this week

---

---

---

---

---

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☐ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☐ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

---

---

Goals for next week

---

---





## Week 11

Date: \_\_\_\_\_ Time: \_\_\_\_\_

Members Present:

---

Members Absent:

---

1. Tasks that you completed this week

---

---

---

---

---

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☐ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☐ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

---

---

Goals for next week

---

---



## Submission note

Members Present:

---

Members Absent:

---

What did your group learn while undertaking this assignment?

---

---

---

---

---

## Group Members

| Std Number | Name | Signature | Contribution |
|------------|------|-----------|--------------|
|            |      |           |              |
|            |      |           |              |
|            |      |           |              |
|            |      |           |              |
|            |      |           | 100%         |

## Actual Tasks Completed by Members

| Name | Tasks |
|------|-------|
|      |       |
|      |       |
|      |       |
|      |       |

Comments:

---

---

---

