

SCIT

School of Computing & Information Technology

Group Members

Std Number	Name	Email	Signature
9967485	Xicheng Yang	xy071@uowmail.edu.au	
9964174	Ruonan Qiu	rq280@uowmail.edu.au	
9987988	Ziyao Wang	zw332@uowmail.edu.au	
8771613	Kaiqi Zhang	kz928@uowmail.edu.au	

Weekly Tasks (to be completed week by week)

Week	Task
2/4	Group formation – first formal meeting
5	Project evaluation and selection; Week 5 progress presentation
6	Requirements elicitation and project charter
7	Scope definition, stakeholder analysis and communication plan
8	WBS, ProjectLibre schedule and risk management
9	Cost/effort estimation and prototype design
10	Prototype development and project monitoring
11	Change management, testing and finalisation
12	Final presentation and assessment submission



Week 4 Meeting Agenda

Date:

18/08/2026 Time: 8:30 AM

Members Present:

Xicheng Yang, Ruonan Qiu, Ziyao Wang, Kaiqi Zhang

Members Absent:

None

Items:

- Assign weekly tasks
- Compare weekly schedules for meeting times
- Allocate team roles
- Any other business (fill in sheet)

Member Roles

Name	Role	Tasks
Xicheng Yang	Project Manager	Coordinate group activities, organise meetings, manage overall progress and communicate with the tutor/client.
Ruonan Qiu	Business & Requirements	Review business needs, compare proposed projects and assist with requirements analysis.
Ziyao Wang	Planning & Risk Coordinator	Support project evaluation, schedule planning and initial risk identification.
Kaiqi Zhang	Prototype & Version Control	Consider prototype feasibility and prepare version-control/project workspace arrangements.

Other Business

Reviewed the three proposed CoastLink Council projects.

Discussed project complexity, business value and prototype feasibility.

Agreed to further evaluate Project 2 as the preferred option.

Discussed preparation for the Week 5 verbal progress report.

Identified the need to obtain more detailed requirements from the client.

Goals for next week

Complete evaluation of all three project options.

Finalise project selection.

Prepare the Week 5 progress report.

Identify initial project objectives, requirements, issues and risks.



Week 5 Meeting Agenda

Date:

25/08/2026 Time: 8:00 AM

Members Present:

Xicheng Yang, Ruonan Qiu, Ziyao Wang, Kaiqi Zhang

Members Absent:

None

Items:

- Assign weekly tasks
- Compare weekly schedules for meeting times
- Allocate team roles
- Any other business (fill in sheet)

Member Roles

Name	Role	Tasks
Xicheng Yang	Project Manager	Coordinate project progress, meeting activities and next-stage planning.
Ruonan Qiu	Business & Requirements	Refine initial requirements and assist with project scope and business analysis.
Ziyao Wang	Planning & Risk Coordinator	Prepare initial schedule planning and identify key project risks.
Kaiqi Zhang	Prototype & Version Control	Review prototype scope, end-to-end scenario and repository/version-control needs.

Other Business

Completed the evaluation of the three proposed projects.

Selected Project 2: Community Facility and Maintenance Management System.

Prepared the Week 5 verbal progress presentation.

Identified initial project objectives and preliminary requirements.

Discussed current issues, including unclear detailed client requirements and possible scope expansion.

Goals for next week

Confirm detailed requirements with the client/tutor.

Begin the project charter and scope statement.

Identify stakeholders and major risks.

Start the WBS and ProjectLibre schedule.

Define the prototype's main end-to-end scenario.



Week 6

Date:

01/09/2026 Time: 8:30 AM

Members Present:

Xicheng Yang, Ruonan Qiu, Kaiqi Zhang

Members Absent:

Ziyao Wang

1. Tasks that you completed this week

- Worked on collecting the main requirements for the project.
- Identify stakeholders and major risks.
- Organised and documented the requirements we collected.
- Started working on the project charter, including the project goals, objectives, scope, and key stakeholders.

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☒ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☒ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☒ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

- Make the requirements clearer.
- Communicate with stakeholders more regularly.
- Clearly define the project scope.
- Keep our documents organised and updated.

Goals for next week

- Define what is included and excluded from the project.
- Make a communication plan.
- Review the project scope and communication plan with the team.



Week 7

Date: _____ Time: _____

Members Present:

Members Absent:

1. Tasks that you completed this week

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☐ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☐ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

Goals for next week



Week 8

Date: _____ Time: _____

Members Present:

Members Absent:

1. Tasks that you completed this week

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☐ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☐ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

Goals for next week



Week 9

Date: _____ Time: _____

Members Present:

Members Absent:

1. Tasks that you completed this week

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☐ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☐ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

Goals for next week



Week 10

Date: _____ Time: _____

Members Present:

Members Absent:

1. Tasks that you completed this week

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☐ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☐ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

Goals for next week



Week 11

Date: _____ Time: _____

Members Present:

Members Absent:

1. Tasks that you completed this week

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☐ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☐ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

Goals for next week



Submission note

Members Present:

Members Absent:

What did your group learn while undertaking this assignment?

Group Members

Std Number	Name	Signature	Contribution
			100%

Actual Tasks Completed by Members

Name	Tasks

Comments:

